



Office of the President of the Philippines
GOVERNANCE COMMISSION
FOR GOVERNMENT OWNED OR CONTROLLED CORPORATIONS
3/F, BDO Towers Paseo, 8741 Paseo De Roxas, Makati City, Philippines 1226



Management
System
ISO 9001:2015

www.tuv.com
ID: 1505080109

PFDA-GSD-ECO
1397-23

RECEIVED
OCT 05 2023

29 September 2023

HON. DOMINGO F. PANGANIBAN

Chairperson and DA Senior Undersecretary

HON. GLEN A. PANGAPALAN

Acting General Manager (GM)

PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY (PFDA)

2/F PCA, Annex Bldg. I, Elliptical Rd.,
Diliman, Quezon City

BY chel
PHIL. FISHERIES DEVT. AUTHORITY
RECORDS GSD-ASD

**RE : VALIDATION RESULT OF PFDA'S
2022 PERFORMANCE SCORECARD**

Dear Senior Undersecretary Panganiban and Acting GM Pangapalan,

We respectfully furnish you with the validation result of PFDA's 2022 Performance Scorecard (**Annex A**), where PFDA obtained an overall score of **78.56%**.

Very truly yours,


ATTY. MARIUS P. CORPUS
Chairperson


ATTY. BRIAN KEITH F. HOSAKA
Commissioner


**ATTY. GERALDINE MARIE B.
BERBERABE-MARTINEZ**
Commissioner

cc: The Resident Auditor – PFDA



"Upholding a Transparent and Responsive GOCC Sector for the Filipino People"

PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY (PFDA)
Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks																						
Objective/Measure	Formula	Wt.	2022	Actual	Rating	Score	Rating																									
SO 1	Expand Client Base and Enhanced Customer Service Satisfaction																															
SM 1	Client/Port users served (with PTCB)	Total number of port clients served with Permit to Conduct Business (PTCB)	10%	47,000	46,162	9.95%	43,696	9.30%	<ul style="list-style-type: none">Monthly Accomplishment Report from Regional Fish portsList of Clients 2022Summary of No. of Clients/ Port Users Served	<p>The breakdown of the total number of clients served with PTCBs are as follows:</p> <table><tr><th>Fish Port</th><th>Clients</th></tr><tr><td>Navotas</td><td>14,396</td></tr><tr><td>Iloilo</td><td>2,688</td></tr><tr><td>Zamboanga</td><td>2,079</td></tr><tr><td>Lucena</td><td>2,763</td></tr><tr><td>General Santos</td><td>19,317</td></tr><tr><td>Davao</td><td>932</td></tr><tr><td>Sual</td><td>351</td></tr><tr><td>Camaligan</td><td>88</td></tr><tr><td>Bulan</td><td>1,082</td></tr><tr><td>Total</td><td>43,696</td></tr></table>	Fish Port	Clients	Navotas	14,396	Iloilo	2,688	Zamboanga	2,079	Lucena	2,763	General Santos	19,317	Davao	932	Sual	351	Camaligan	88	Bulan	1,082	Total	43,696
Fish Port	Clients																															
Navotas	14,396																															
Iloilo	2,688																															
Zamboanga	2,079																															
Lucena	2,763																															
General Santos	19,317																															
Davao	932																															
Sual	351																															
Camaligan	88																															
Bulan	1,082																															
Total	43,696																															
SM 2	Percentage of Satisfied Customers	Number of respondents which gave at least a Satisfactory rating / Total number of respondents		86.00%	Conduct of CSS was cancelled	-	0.00%	0%	<ul style="list-style-type: none">Memo for the OIC General Manager re: Cancellation of CSSChronology of Events	Due to the prolonged process of procurement and revisions of documents by the PFDA, there has been a spillover in the pre-implementation phase of the 2022 CSS, and the eventual decision to cancel the same. The delay in the conduct of the CSS could not be solely attributed to the Development Academy of the Philippines (DAP), the third-party consultant. In view of the foregoing, the PFDA is given automatic zero for this measure.																						
	a. Lessees		2%																													
	b. Market Operators		1%																													
	c. Processors, Ice Plants, Cold Storage Operators		1%																													
	d. Other PTCB Holders		1%																													
SO 2	Empower Marginalized Stakeholders																															
Sub-total		15%			9.95%		9.30%																									

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks														
Objective/Measure	Formula	Wt.	2022	Actual	Rating	Score	Rating																	
SO 2	Strengthen Fiscal Management to Achieve Financial Stability																							
SM 3	Return on Asset (ROA)	Net Income/ Average Asset	5%	3.48%	2.55%	3.66%	1.14%	1.64%	• 2022 COA Audit Report	<div>The breakdown is as follows:<table><tr><th>Current</th><th>P Thousands</th></tr><tr><td>Net Income</td><td>107.518</td></tr><tr><td>Assets</td><td></td></tr><tr><td>2021</td><td>6,446.236</td></tr><tr><td>2022</td><td>12,479.067</td></tr><tr><td>Average</td><td>9,462.651</td></tr><tr><td>ROA</td><td>1.14%</td></tr></table></div>	Current	P Thousands	Net Income	107.518	Assets		2021	6,446.236	2022	12,479.067	Average	9,462.651	ROA	1.14%
Current	P Thousands																							
Net Income	107.518																							
Assets																								
2021	6,446.236																							
2022	12,479.067																							
Average	9,462.651																							
ROA	1.14%																							
SM 4	Return on Equity (ROE)	Net Income/ Average Equity	5%	9.10%	13.55%	5.00%	6.01%	3.30%	• 2022 COA Audit Report	<div>The breakdown is:<table><tr><th>Current</th><th>P Thousands</th></tr><tr><td>Net Income</td><td>107.518</td></tr><tr><td>Equity</td><td></td></tr><tr><td>2021</td><td>1,356.532</td></tr><tr><td>2022</td><td>2,222.774</td></tr><tr><td>Average</td><td>1,789.653</td></tr><tr><td>ROE</td><td>6.01%</td></tr></table></div>	Current	P Thousands	Net Income	107.518	Equity		2021	1,356.532	2022	2,222.774	Average	1,789.653	ROE	6.01%
Current	P Thousands																							
Net Income	107.518																							
Equity																								
2021	1,356.532																							
2022	2,222.774																							
Average	1,789.653																							
ROE	6.01%																							
SM 5	Collection Efficiency (Current)	Total collection of current accounts / Total billings	5%	93%	93.53%	5.00%	93.53%	5.00%	<div>• Collection Efficiency Schedule per Individual Ports (Current AR)</div> <div>• Summary on Collection Efficiency (Current AR)</div>	<div>The breakdown for the collection efficiency for current accounts is as follows:<table><tr><th>Current</th><th>P Thousands</th></tr><tr><td>Collection</td><td>637.729</td></tr><tr><td>Billing</td><td>681.808</td></tr><tr><td>Efficiency</td><td>93.53%</td></tr></table></div>	Current	P Thousands	Collection	637.729	Billing	681.808	Efficiency	93.53%						
Current	P Thousands																							
Collection	637.729																							
Billing	681.808																							
Efficiency	93.53%																							

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks																																							
	Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating																																								
FINANCE	SM 6	Collection Efficiency (Arrears)	Total collection of arrears/net arrear receivables	3%	50.47%	29%	1.72%	28.81%	1.71%	<ul style="list-style-type: none">Collection Efficiency Schedule per Individual Ports (AR in arrears)Summary on Collection Efficiency (AR in arrears)	<p>The breakdown for the collection efficiency for arrears accounts is as follows:</p> <table><tr><th>In Arrears</th><th>Thousands</th></tr><tr><td>Collection</td><td>42.114</td></tr><tr><td>Total Billing</td><td>146.180</td></tr><tr><td>Efficiency</td><td>28.81%</td></tr></table>	In Arrears	Thousands	Collection	42.114	Total Billing	146.180	Efficiency	28.81%																														
	In Arrears	Thousands																																															
	Collection	42.114																																															
	Total Billing	146.180																																															
Efficiency	28.81%																																																
SM 7	Budget Utilization Ratio																																																
	a. Subsidy																																																
	1. Obligation Rate																																																
	a. Current	Total Obligated Subsidy over Total COB from Subsidy (both net of PS Cost)	1%	90%	96.58%	2.00%	96.58% (4,160.698 M)	1.00%	SAOUB 2022 NG Subsidy as of December 2022	<p>The breakdown is as follows:</p> <table><tr><th></th><th>SARO</th><th>Obligation</th></tr><tr><td>DFPC</td><td>62.32</td><td>62.32</td></tr><tr><td>LFPC</td><td>208.13</td><td>208.13</td></tr><tr><td>IFPC</td><td>238.34</td><td>238.34</td></tr><tr><td>NFPC I</td><td>1,779.25</td><td>1,779.25</td></tr><tr><td>ZFPC</td><td>219.01</td><td>219.01</td></tr><tr><td>NFPC II</td><td>1,312.53</td><td>1,312.53</td></tr><tr><td>CFPC</td><td>115.81</td><td>115.81</td></tr><tr><td>SFPC</td><td>225.31</td><td>225.31</td></tr><tr><td>GSFPC</td><td>49.80</td><td>-</td></tr><tr><td>Laoag</td><td>20.00</td><td>-</td></tr><tr><td>Taguig</td><td>77.57</td><td>-</td></tr><tr><td>Total</td><td>4,308.07</td><td>4,160.70</td></tr></table>		SARO	Obligation	DFPC	62.32	62.32	LFPC	208.13	208.13	IFPC	238.34	238.34	NFPC I	1,779.25	1,779.25	ZFPC	219.01	219.01	NFPC II	1,312.53	1,312.53	CFPC	115.81	115.81	SFPC	225.31	225.31	GSFPC	49.80	-	Laoag	20.00	-	Taguig	77.57	-	Total	4,308.07	4,160.70
	SARO	Obligation																																															
DFPC	62.32	62.32																																															
LFPC	208.13	208.13																																															
IFPC	238.34	238.34																																															
NFPC I	1,779.25	1,779.25																																															
ZFPC	219.01	219.01																																															
NFPC II	1,312.53	1,312.53																																															
CFPC	115.81	115.81																																															
SFPC	225.31	225.31																																															
GSFPC	49.80	-																																															
Laoag	20.00	-																																															
Taguig	77.57	-																																															
Total	4,308.07	4,160.70																																															

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks																															
	Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating																																
FINANCE		b. Carry-Over		1%	90%			65.56% (252.542 M)	0.73%	SAOUB Carry-Over NG Subsidy as of December 2022	<div>The breakdown is as follows:</div> <table><tr><th>Million P</th><th>SARO (Balance)</th><th>Obligation</th></tr><tr><td>2021 NG Subsidy</td><td>385.210</td><td>252.542</td></tr><tr><td>BUR</td><td colspan="2">65.56%</td></tr></table>	Million P	SARO (Balance)	Obligation	2021 NG Subsidy	385.210	252.542	BUR	65.56%																						
	Million P	SARO (Balance)	Obligation																																						
	2021 NG Subsidy	385.210	252.542																																						
	BUR	65.56%																																							
	2. Disbursement Rate																																								
		a. Current	Total Disbursement over Total Obligations (both net of PS Cost)	1%	90%	94.24%	2.00%	40.49% (1,684.662 M)	0.45%	SAOUB 2022 NG Subsidy as of December 2022	<div>The breakdown is as follows:</div> <table><tr><th></th><th>Obligation</th><th>Disbursement</th></tr><tr><td>DFPC</td><td>62.32</td><td>-</td></tr><tr><td>LFPC</td><td>208.13</td><td>199.48</td></tr><tr><td>IFPC</td><td>238.34</td><td>2.93</td></tr><tr><td>NFPC I</td><td>1,779.25</td><td>696.29</td></tr><tr><td>ZFPC</td><td>219.01</td><td>-</td></tr><tr><td>NFPC II</td><td>1,312.53</td><td>729.17</td></tr><tr><td>CFPC</td><td>115.81</td><td>10.98</td></tr><tr><td>SFPC</td><td>225.31</td><td>45.81</td></tr><tr><td>Total</td><td>4,160.70</td><td>1,684.66</td></tr></table>		Obligation	Disbursement	DFPC	62.32	-	LFPC	208.13	199.48	IFPC	238.34	2.93	NFPC I	1,779.25	696.29	ZFPC	219.01	-	NFPC II	1,312.53	729.17	CFPC	115.81	10.98	SFPC	225.31	45.81	Total	4,160.70	1,684.66
		Obligation		Disbursement																																					
	DFPC	62.32		-																																					
	LFPC	208.13	199.48																																						
	IFPC	238.34	2.93																																						
NFPC I	1,779.25	696.29																																							
ZFPC	219.01	-																																							
NFPC II	1,312.53	729.17																																							
CFPC	115.81	10.98																																							
SFPC	225.31	45.81																																							
Total	4,160.70	1,684.66																																							
	b. Carry-Over	1%	90%	78.75% (3,937.68 M)	0.88%	SAOUB Carry-Over NG Subsidy as of December 2022	<div>The breakdown is as follows:</div> <table><tr><th>Thousands</th><th>Amount</th></tr><tr><td>Total Obligation</td><td>7,657.186</td></tr><tr><td>Less:</td><td></td></tr><tr><td>Disbursement (prior year)</td><td>2,657.064</td></tr><tr><td>Obligation (a)</td><td>5,000.122</td></tr><tr><td>Disbursement (2022) (b)</td><td>3,937.682</td></tr><tr><td>BUR (b/a)</td><td>78.75%</td></tr></table>	Thousands	Amount	Total Obligation	7,657.186	Less:		Disbursement (prior year)	2,657.064	Obligation (a)	5,000.122	Disbursement (2022) (b)	3,937.682	BUR (b/a)	78.75%																				
Thousands	Amount																																								
Total Obligation	7,657.186																																								
Less:																																									
Disbursement (prior year)	2,657.064																																								
Obligation (a)	5,000.122																																								
Disbursement (2022) (b)	3,937.682																																								
BUR (b/a)	78.75%																																								

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks																		
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating																				
FINANCE		b. Disbursement Rate of Internally Generated Fund	Total Disbursement from IGF over Total COB from IGF (both net of PS Cost)	1%	90%	71.09%	0.79%	71.09%	0.79%	Budget Utilization Report	Breakdown is shown below: <table><tr><th>Particulars</th><th>Thousands</th></tr><tr><td>Budget (a)</td><td>610.459</td></tr><tr><td>Disbursement (b)</td><td>433.945</td></tr><tr><td>MOOE</td><td>386.026</td></tr><tr><td>CO</td><td>47.919</td></tr><tr><td>BUR (b/a)</td><td>71.09%</td></tr></table>	Particulars	Thousands	Budget (a)	610.459	Disbursement (b)	433.945	MOOE	386.026	CO	47.919	BUR (b/a)	71.09%					
	Particulars	Thousands																										
	Budget (a)	610.459																										
	Disbursement (b)	433.945																										
MOOE	386.026																											
CO	47.919																											
BUR (b/a)	71.09%																											
SO 4 Ensure Sustainability of Strategic Priorities																												
	Sub-total			23%		20.17%		15.50%																				
INTERNAL PROCESS	SO 5 Increase Efficiency in Utilization of Fishery Post-Harvest Facilities																											
	SM 8	a. Market Hall	Utilized Capacity over Maximum Capacity	5%	96%	95.40%	4.97%	95.40%	4.97%	• Summary of Quarterly Accomplishment per Fish Port	The breakdown of accomplishment per port is as follows: <table><tr><td>NFPC</td><td>100.00%</td></tr><tr><td>IFPC</td><td>100.00%</td></tr><tr><td>ZFPC</td><td>95.45%</td></tr><tr><td>LFPC</td><td>103.23%</td></tr><tr><td>GSFPC</td><td>98.23%</td></tr><tr><td>DFPC</td><td>44.11%</td></tr><tr><td>SFP</td><td>41.67%</td></tr><tr><td>CFPC</td><td>34.52%</td></tr><tr><td>BFPC</td><td>100.00%</td></tr></table> PFDA fell short from its target.	NFPC	100.00%	IFPC	100.00%	ZFPC	95.45%	LFPC	103.23%	GSFPC	98.23%	DFPC	44.11%	SFP	41.67%	CFPC	34.52%	BFPC
NFPC	100.00%																											
IFPC	100.00%																											
ZFPC	95.45%																											
LFPC	103.23%																											
GSFPC	98.23%																											
DFPC	44.11%																											
SFP	41.67%																											
CFPC	34.52%																											
BFPC	100.00%																											

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks										
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating												
INTERNAL PROCESS	b. Cold Storage	Utilized Capacity over Maximum Capacity	4%	73%	60.55%	3.32%	60.55%	3.32%	<ul style="list-style-type: none">Summary of Quarterly Accomplishment per Fish Port	<p>The breakdown of accomplishment per port is as follows:</p> <table><tr><td>IFPC</td><td>100.00%</td></tr><tr><td>ZFPC</td><td>15.43%</td></tr><tr><td>GSFPC</td><td>45.64%</td></tr><tr><td>DFPC</td><td>41.67%</td></tr><tr><td>CFPC</td><td>100.00%</td></tr></table> <p>PFDA failed to achieve its annual target.</p>	IFPC	100.00%	ZFPC	15.43%	GSFPC	45.64%	DFPC	41.67%	CFPC	100.00%
	IFPC	100.00%																		
	ZFPC	15.43%																		
GSFPC	45.64%																			
DFPC	41.67%																			
CFPC	100.00%																			
c. Ice Plant	Utilized Capacity over Maximum Capacity	4%	82%	76.86%	3.75%	76.86%	3.75%	<ul style="list-style-type: none">Summary of Quarterly Accomplishment per Fish Port	<p>The breakdown of accomplishment per port is as follows:</p> <table><tr><td>ZFPC</td><td>80.00%</td></tr><tr><td>GSFPC</td><td>79.98%</td></tr><tr><td>DFPC</td><td>60.66%</td></tr></table> <p>PFDA failed to achieve its annual target.</p>	ZFPC	80.00%	GSFPC	79.98%	DFPC	60.66%					
ZFPC	80.00%																			
GSFPC	79.98%																			
DFPC	60.66%																			
d. Processing Areas and Building Spaces	Utilized Capacity over Maximum Capacity	4%	81%	59.86%	2.96%	59.86%	2.96%	<ul style="list-style-type: none">Summary of Quarterly Accomplishment per Fish Port	<p>The breakdown of accomplishment per port is as follows:</p> <table><tr><td>IFPC</td><td>78.34%</td></tr><tr><td>LFPC</td><td>59.55%</td></tr><tr><td>GSFPC</td><td>74.43%</td></tr><tr><td>DFPC</td><td>58.73%</td></tr><tr><td>CFP</td><td>47.53%</td></tr></table> <p>PFDA failed to achieve its annual target.</p>	IFPC	78.34%	LFPC	59.55%	GSFPC	74.43%	DFPC	58.73%	CFP	47.53%	
IFPC	78.34%																			
LFPC	59.55%																			
GSFPC	74.43%																			
DFPC	58.73%																			
CFP	47.53%																			

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks																
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating																		
INTERNAL PROCESS	e. Commercial and Industrial Area		Utilized Capacity over Maximum Capacity	4%	86%	86.51%	4.00%	86.51%	4.00%	<ul style="list-style-type: none">Summary of Quarterly Accomplishment per Fish Port <table><tr><td>NFPC</td><td>100.00%</td></tr><tr><td>IFPC</td><td>60.20%</td></tr><tr><td>ZFPC</td><td>99.09%</td></tr><tr><td>LFPC</td><td>89.99%</td></tr><tr><td>GSFPC</td><td>68.12%</td></tr><tr><td>DFPC</td><td>25.69%</td></tr><tr><td>SFPC</td><td>60.27%</td></tr><tr><td>BFPC</td><td>90.00%</td></tr></table> <p>PFDA exceeded its annual target.</p>	NFPC	100.00%	IFPC	60.20%	ZFPC	99.09%	LFPC	89.99%	GSFPC	68.12%	DFPC	25.69%	SFPC	60.27%	BFPC	90.00%
	NFPC	100.00%																								
	IFPC	60.20%																								
	ZFPC	99.09%																								
	LFPC	89.99%																								
	GSFPC	68.12%																								
	DFPC	25.69%																								
	SFPC	60.27%																								
	BFPC	90.00%																								
	SO 6 Ensure Effective and Efficient Project Implementation																									
SM 9	Rehabilitation / Repair / Improvement Projects																									
	a. No. of Projects Started																									
	a1. Detailed Engineering Design	Absolute Number	0%	6	7	0%	7	0%	<ul style="list-style-type: none">DED Completion Reports <p>The targeted DEDs accomplished during the year are for the Bislig City Fish Port, El Nido Municipal Fish Port, Laoag City Ice Plant and Cold Storage, Mati City Fish Port, Panabo Cold Storage and Processing Plant, Rosario Fish Port, and Tagum City Fish Port.</p>																	

Validated 2022 Performance Scorecard

INTERNAL PROCESS	Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks	
	Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating			
	a2. Project Implementation		Absolute Number	0%	7	5	0%	5	0%	<ul style="list-style-type: none">• Notice to Proceed (NTP)• 2022 Monthly Accomplishment Report	NTPs were issued for Bislig Fish Port, Marinduque Cold Storage, Mati Fish Port, Panabo Cold Storage and Processing Plant, and Tagum City Fish Port. Based on the monthly accomplishment report, the 2022 percentage accomplishments of the above projects are as follows:	
											Project % accomplishment	
											Bislig	40.6767%
											Mati	62.8921%
											Panabo	57.2088%
											Tagum	42.8912%
	Marinduque	100.00%										
	a3. Project Completion		Absolute Number	2%	5	2	0.80%	2	0.80%	<ul style="list-style-type: none">• Certificate of Completion and Acceptance signed by OIC GM Iris De Vera and Acting GM Glen A. Pangapalan	The details of the Certificates of Completion and Acceptance are as follows:	
Project Completion Date												
Marinduque Cold Storage											12 August 2022	
										Pasacao Fish Port	21 December 2022	
b. On-going project (multi-year)												
b1. IFPC		Actual Percentage of Completion	3%	94.85%	80.9594%	2.56%	80.95937%	2.56%	<ul style="list-style-type: none">• 2022 Monthly Accomplishment Report• Revised PERT-CPM• Variation Orders	Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is behind the annual target of 94.85%. As such, it will only be granted pro-rata weight.		

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating		
INTERNAL PROCESS	b2. DFPC	Actual Percentage of Completion	3%	100%	84.9610%	2.55%	84.9610%	3.00%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report PERT-CPM Variation Order 	Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is behind schedule by 15.0390% as there is still unperformed works to be completed.
	b3. LFPC	Actual Percentage of Completion	3%	100%	100.00%	3.00%	100.00%	3.00%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report Certificate of Completion & Acceptance 	Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is 100.00%. The Certificate of Completion and Acceptance of the project was issued to the contractor on 23 November 2022.
	b4. ZFPC	Actual Percentage of Completion	3%	28.67%	27.7697%	2.91%	27.7697%	2.91%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report 	Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is behind schedule by 0.09036%.
	b5. NFPC – phase 1									
	Package 1	Actual Percentage of Completion	0.5%	68.47%	69.1600%	0.5%	69.1600%	0.5%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report 	Based on the validation of the December 2022 monthly accomplishment report, the 2022 percentage accomplishment is ahead by 6.4970% based on the PERT-CPM target of 62.663%.
	Package 2		0.5%	78.05%	78.4626%	0.5%	78.4626%	0.5%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report 	Based on the validation of the December 2022 monthly accomplishment report, the 2022 percentage accomplishment is ahead by 0.4106% based on the PERT-CPM.

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating		
	Package 3		0.5%	56.92%	84.2833%	0.5%	84.2833%	0.5%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report 	Based on the validation of the December 2022 monthly accomplishment report, the 2022 percentage accomplishment is ahead by 30.0042% based on the PERT-CPM target of 54.2791%.
	Package 4		0.5%	46.08%	31.4055%	0.34%	31.40554%	0.34%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report 	Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is behind schedule by 14.67726% based on the PERT-CPM.
	Package 5		0.5%	47.74%	23.0525%	0.24%	23.0525%	0.24%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report Revised PERT-CPM Letter to PFDA from Contractor Letter to Contractor signed by GM Pangapalan 	<p>Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is behind schedule by 5.87647% based on the revised PERT-CPM target of 28.9290%, which PFDA did not communicate to GCG for revision of target.</p> <p>Per PFDA letter dated 19 May 2022, PFDA approved the contractor's request for partial suspension of the project effective 01 April 2022 due to several obstructions in the site such as boats, informal settlers, container vans, and concrete piles. Nevertheless, the construction resumed during the year.</p>

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating		
INTERNAL PROCESS	b6. NFPC – phase 2									
	Package 1	Actual Percentage of Completion	0.5%	10%	30.1710%	0.5%	30.1710%	0.5%	<ul style="list-style-type: none"> Progress Report from 3rd party PERT-CPM 	Based on the revised PERT-CPM, package 1 is behind schedule by 3.2461%. Nonetheless, PFDA exceeds its annual target.
	Package 2		0.5%	10%	10.1400%	0.5%	10.1400%	0.5%		Package 2 is ahead of schedule by 0.346% per the approved PERT-CPM.
	Package 3		0.5%	10%	10.0900%	0.5%	10.0900%	0.5%		Based on the approved PERT-CPM, package 3 is ahead of schedule by 0.184%.
	b7. SFP	Actual Percentage of Completion	2%	48.87%	49.2296%	2.00%	49.2296%	2.00%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report 	Based on the validation of the monthly accomplishment report, the 2022 percentage accomplishment is ahead by 0.2296% based on the PERT-CPM.

Validated 2022 Performance Scorecard

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating		
INTERNAL PROCESS	b8. CFP	Actual Percentage of Completion	3%	77.71%	21.7427%	2.17%	21.74271%	0.84%	<ul style="list-style-type: none"> 2022 Monthly Accomplishment Report PERT-CPM 	<p>Based on the validation of the monthly accomplishment report, 2022 percentage accomplishment is behind schedule by 8.26829% based on the revised PERT-CPM target of 30%.</p> <p>However, PFDA did not submit the revised PERT-CPM during the 2022 target setting nor did it submit sufficient justification that would warrant reduction in target. As such the GCG-approved target is retained.</p>
	b9. GSFPC	Milestone	2%	Commenced Detailed Engineering and Design	Failure of bidding	-	-	-	<ul style="list-style-type: none"> NEDA Letter BAC Resolutions Minutes of the BAC Meeting Invitations to Bid Timeline of Activities 	<p><i>Measure Excluded.</i></p> <p>The NEDA, through its letter dated 06 May 2022 confirmed the approval of the <i>Expansion and Improvement of the General Santos Fish Port Complex (GSFPC)</i> of the PFDA.</p> <p>Following this, PFDA prepared the TOR and Bid Documents from June to July 2022.</p> <p>Subsequently, PFDA conducted two (2) public biddings to procure consultancy services for the GSFPC DED on 09 August 2022 and 21 September 2022, both resulting in failure as no company passed the eligibility screening.</p>
	SO 7	Improve Operational Practices								
Sub-total			46%			38.57%		37.69%		

LEARNING AND GROWTH	Component			Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks
	Objective/Measure	Formula	Wt.	2022	Actual	Rating	Score	Rating		
	SO 8	Develop Adequate, Competent, Engaged (ACE) Human Resource								
	SM 10	Percentage of Incumbents Meeting Required Competencies	Percentage of Incumbents Meeting the Required Competencies over Total Employees	5%	Re-establish baseline	Re-establish baseline (67.69%)	5.00%	Re-establish baseline (79.51%)	5.00%	<ul style="list-style-type: none">Competency Assessment ReportCompetency Summary SheetCompetency Assessment Forms <p>There were 357 fully competent employees out of 449 filled plantilla positions, equivalent to 79.51%, with 92 employees still with identified competency gaps.</p>
	SO 9	Enhance Integrated Information Systems and Institutionalize Total Quality Management System								
	SM 11	Automation of PFDA's Operation								
		a. Development of systems	Absolute Number	2%	3 Systems	100%	2.00%	3 Systems	2.00%	<ul style="list-style-type: none">Memorandum to the OIC General ManagerSystem Manuals <p>(1) Document Management System (2) Online Transaction System (3) Client Digital Queuing System</p>
		b. Installation of systems	Absolute Number	2%	4 systems	100%	2.00%	4 systems	2.00%	<ul style="list-style-type: none">Formal Acceptance Forms <p>(1) Online Competency Profiling System (2) Key Performance Indicator System (3) Preventive Maintenance System (4) Job Request System</p>

Component				Target	GOCC Submission		GCG Validation		Supporting Documents	Remarks																					
Objective/Measure		Formula	Wt.	2022	Actual	Rating	Score	Rating																							
LEARNING AND GROWTH		c. Enhancement of systems	Absolute Number	2%	3 systems	100%	2.00%	3 systems	2.00%	<ul style="list-style-type: none">Monthly Accomplishment Report of IT	(1) Administrative Management Information System (2) Integrated Port Operations System (3) PFDA Corporate Information System Portal																				
	SM 12	ISO Certification	Milestone	5%	Passed Seven (7) surveillance audits (CO, NFPC, GSFP, IFPC, DFPC, LFPC, ZFPC) Three (3) ISO-aligned QMS (BFP, CFP, SFP)	Passed six (6) surveillance audits (with attestation) by end of 2022	Passed six (6) surveillance audit (CO, NFPC, GSFP, IFPC, DFPC, LFPC) One (1) ISO-aligned QMS (SFP)	3.50%	<ul style="list-style-type: none">ISO Certification for COISO Attestation for NFPC, GSFP, IFPC, DFPC, LFPCQuality Management System (QMS) and Standard Operational Instructions (SOI) of Sual Fish Port (SFP) signed by OIC, SFPThird party audit reports	<table><tr><th>Port</th><th>Auditor</th><th>Issue Date</th></tr><tr><td>CO</td><td>TUV Rheinland</td><td>12-28-2022</td></tr><tr><td>NFPC</td><td>SOCOTEC</td><td>01-04-2023</td></tr><tr><td>GSFP</td><td>SOCOTEC</td><td>01-04-2023</td></tr><tr><td>IFPC</td><td>SOCOTEC</td><td>01-04-2023</td></tr><tr><td>DFPC</td><td>SOCOTEC</td><td>01-04-2023</td></tr><tr><td>LFPC</td><td>SOCOTEC</td><td>12-29-2022</td></tr></table>	Port	Auditor	Issue Date	CO	TUV Rheinland	12-28-2022	NFPC	SOCOTEC	01-04-2023	GSFP	SOCOTEC	01-04-2023	IFPC	SOCOTEC	01-04-2023	DFPC	SOCOTEC	01-04-2023	LFPC	SOCOTEC	12-29-2022
										Port	Auditor	Issue Date																			
										CO	TUV Rheinland	12-28-2022																			
										NFPC	SOCOTEC	01-04-2023																			
										GSFP	SOCOTEC	01-04-2023																			
										IFPC	SOCOTEC	01-04-2023																			
										DFPC	SOCOTEC	01-04-2023																			
	LFPC	SOCOTEC	12-29-2022																												
	Although the issue date for NFPC, GSFP, IFPC, DFPC were January 2023, the annual surveillance audits were conducted from November to December 2022.																														
Sub-total				16%		15.29%		14.50%																							
TOTAL EXCLUDED WEIGHTS				100% (2%)		83.98%		76.99%																							
VALIDATED TOTAL				98%		85.69	76.99% / 98% = 78.56%																								



Republic of the Philippines

PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY

DEPARTMENT OF AGRICULTURE

2nd Flr. PCA Annex Bldg. 1, Elliptical Rd., Diliman, Quezon City

Thursday, 5 October 2023

ATTY. MARIUS P. CORPUS

CHAIRPERSON

GOVERNANCE COMMISSION FOR GOCCS

3/F BDO Towers Paseo (formerly Citibank Center) 8741 Paseo de Roxas Makati City, Philippines
1226

ACKNOWLEDGEMENT RECEIPT

Letter Date : 29 September 2023

Subject : GCG LETTER DATED SEPTEMBER 29, 2023 RE: VALIDATION
RESULT OF PFDAS 2022 PERFORMANCE SCORECARD

On behalf of the Philippine Fisheries Development Authority the said document was received on **Thursday, 5 October 2023** and will be forwarded to the responsible PFDA Officer for appropriate action.


If you wish to follow-up this document please contact us through telephone number **(02)-925-8470** or through email address **gsd_asd@pfda.gov.ph** and quote the PFDA Document Tracking System (DTS) Document Number: **PFDA-CO-DTS-NO-PFDA-GSD-ECO-1397-23.**

THIS RECEIPT IS COMPUTER GENERATED AND DOES NOT REQUIRE SIGNATURE.

Received by :

PFDA General Services Division

Thursday, 5 October 2023



Doc ID