



Republic of the Philippines
Department of Agriculture

PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY

TRACEABILITY CODE: **PFDA-BAC-160-0011-22**

Page 1 of 1

NOTICE TO PROCEED

December 27, 2021

Mr. ROMMEL DELA CRUZ

Authorized Managing Officer

Summit Meridien Construction Group, Inc./Reftec Industrial Supply and Services, Inc. (JV)
12 Mindanao Ave. Extension, Brgy. Sta Monica,
Quezon City

SUBJECT: **NOTICE TO PROCEED
CONSTRUCTION OF CABUGAO ICE PLANT**

Dear Mr. Dela Cruz:

In connection with your contract for the **Construction of Cabugao Ice Plant**, please be informed that you may now start the work in accordance with the terms and conditions of the contract documents.

Contract time duration is **Three Hundred (300) Calendar Days** and shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Technical Services Department for contract implementation.

Thank you.

Very truly yours,

Atty. GLEN A. PANGAPALAN

General Manager

Conforme:

Mr. ROMMEL DELA CRUZ

Authorized Managing Officer

Summit Meridien Construction Group, Inc./Reftec Industrial Supply and Services, Inc. (JV)

DEC 29 2021



Management
System
ISO 9001:2015
www.tuv.com
ID 9108658343



PCA Annex Building
Elliptical Road Diliman, Q.C.
Telefax. No. 8925-61- 41
www.pfda.gov.ph

*A food-secure Philippines
with prosperous farmers and fisherfolk*

