



Republic of the Philippines
Department of Agriculture

PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY

TRACEABILITY CODE: PFDA-BAC-110-0035-22

Page 1 of 1

NOTICE TO PROCEED

March 16, 2022

Mr. JOSELITO R. RAMOS
Vice-President
MARRA Builders
48 Daanghari St., Daanghari,
Navotas City

**SUBJECT: NOTICE TO PROCEED
CONSTRUCTION, REHABILITATION AND IMPROVEMENT OF
NAVOTAS FISH PORT COMPLEX PHASE 2 PACKAGE 1**

Dear Mr. Ramos:

In connection with your contract for the **Construction, Rehabilitation and Improvement of Navotas Fish Port Complex Phase 2 Package 1 – Construction of 12-Meter Wide Reinforced Concrete (RC) Wharf (Design & Build)**, please be informed that you may now start the work in accordance with the terms and conditions of the contract documents.

Contract time duration is **Seven Hundred Twenty (720) Calendar Days** and shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Technical Services Department for contract implementation.

Thank you.

Very truly yours,

Digitally signed by
Pangapalan Glen Abanes

Atty. GLEN A. PANGAPALAN
General Manager

Conforme:

Mr. JOSELITO R. RAMOS
Vice-President
MARRA Builders

MAR 16 2022



Management
System
ISO 9001:2015
www.tuv.com
CI 910868343



PCA Annex Building
Elliptical Road Diliman, Q.C.
Telefax. No. 8925-61-41
www.pfda.gov.ph

*A food-secure Philippines
with prosperous farmers and fisherfolk*

