



Republic of the Philippines
Department of Agriculture

PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY

TRACEABILITY CODE: PFDA - DAC - ICO - 0036-22

Page 1 of 1

NOTICE TO PROCEED

March 16, 2022

Mr. ELMER S. CEGUERRA

President

HG-III Construction and Development Corporation

3368 Harvard St., Brgy. Pinagkaisahan,

Makati City

**SUBJECT: NOTICE TO PROCEED
CONSTRUCTION, REHABILITATION AND IMPROVEMENT OF
NAVOTAS FISH PORT COMPLEX PHASE 2 PACKAGE 2**

Dear Mr. Ceguerra:

In connection with your contract for the **Construction, Rehabilitation and Improvement of Navotas Fish Port Complex Phase 2 Package 2 – Construction of Back-Up Area (Reclamation) (Design & Build)**, please be informed that you may now start the work in accordance with the terms and conditions of the contract documents.

Contract time duration is **Seven Hundred Twenty (720) Calendar Days** and shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Technical Services Department for contract implementation.

Thank you.

Very truly yours,

Digitally signed by
Pangapalan Glen Abanes

Atty. GLEN A. PANGAPALAN
General Manager

Conforme:

Mr. ELMER S. CEGUERRA

President

HG-III Construction and Development Corporation

MAR 16 2022



Management
System
ISO 9001:2015
www.tuv.com
ID 5108660343



PCA Annex Building
Elliptical Road Dilliman, Q.C.
Telefax. No. 8925-61- 41
www.pfda.gov.ph

*A food-secure Philippines
with prosperous farmers and fisherfolk*

