



Republic of the Philippines  
Department of Agriculture

## PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY

TRACEABILITY CODE: PFDA - BAC - ICD - 0037-22

Page 1 of 1

### NOTICE TO PROCEED

March 16, 2022

**Ms. LORA B. UY**

Authorized Managing Officer

MAC Builders/Gemma Construction Supply, Inc. (JV)

Pantua Village, Zone III, Koronadal City,

South Cotabato

**SUBJECT: NOTICE TO PROCEED  
CONSTRUCTION, REHABILITATION AND IMPROVEMENT OF  
NAVOTAS FISH PORT COMPLEX PHASE 2 PACKAGE 3**

*Dear Ms. Uy:*

In connection with your contract for the **Construction, Rehabilitation and Improvement of Navotas Fish Port Complex Phase 2 Package 3 – Construction of 600-Linear Meter Wharf, Breakwater Wharf & Market Hall (Design & Build)**, please be informed that you may now start the work in accordance with the terms and conditions of the contract documents.

Contract time duration is **Seven Hundred Twenty (720) Calendar Days** and shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Technical Services Department for contract implementation.

Thank you.

Very truly yours,

Digitally signed by  
Pangapalan Glen Abanes

**Atty. GLEN A. PANGAPALAN**

General Manager

*Conforme:*

**Ms. LORA B. UY**

Authorized Managing Officer

MAC Builders/Gemma Construction Supply, Inc. (JV)

**MAR 16 2022**



Management  
System  
ISO 9001:2015  
www.tuv.com  
ID: 9100018343



PCA Annex Building  
Elliptical Road Diliman, Q.C.  
Telefax. No. 8925-61-41  
www.pfda.gov.ph

*A food-secure Philippines  
with prosperous farmers and fisherfolk*

