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NOTICE TO PROCEED

December 19, 2023

Mr. VICENTE T. LAO

General Manager

Vicente T. Lao Construction

Km 12 Diversion Road, Panacan,
Davao City

SUBJECT: NOTICE TO PROCEED

RE: EXPANSION AND IMPROVEMENT OF GENERAL SANTOS FISH PORT COMPLEX -
PACKAGE 2 (DESIGN AND BUILD)

Dear Mr. Lao:
In connection with your contract for the Expansion and Improvement of General Santos Fish
Port Complex - Package 2 (Design and Build), please be informed that you may now start the

work in accordance with the terms and conditions of the contract documents.

Contract time duration is One Thousand One Hundred Seventy (1,170) Calendar days and
shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Technical Services Department for the contract implementation

Thank you.

. PANGAPALAN
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